

**ROUTING AND TRANSMITTAL SLIP**

15 DEC 1986

TO: (Name, office symbol, room number, building, Agency/Post)	Initials	Date
1. <i>MS/DA</i>	<i>[Signature]</i>	15 DEC 1986
2. <i>EXA/DA</i>	<i>[Signature]</i>	15 DEC 1986
3. <i>ADDA</i>	<i>[Signature]</i>	15 DEC 1986
4. <i>DDA</i>	<i>[Signature]</i>	15 DEC 1986
5.		

Action	File	Note and Return
Approval	For Clearance	Per Conversation
As Requested	For Correction	Prepare Reply
Circulate	For Your Information	See Me
Comment	Investigate	Signature
Coordination	Justify	

**REMARKS**

304: confirmed data  
 is correct. Note 1st  
 sentence para 2 -  
 commo was never  
 planned to be in by  
 1/87



DO NOT use this form as a RECORD of approvals, concurrences, disposals, clearances, and similar actions

FROM: (Name, org. symbol, Agency/Post)	Room No.—Bldg.
	Phone No.

8041-102

OPTIONAL FORM 41 (Rev. 7-76)  
 Prescribed by GSA  
 FPMR (41 CFR) 101-11.206

\* U.S.G.P.O.: 1983 - 421-529/320

Date  
11 December 1986

**ROUTING AND TRANSMITTAL SLIP**

TO: (Name, office symbol, room number, building, Agency/Post)	Initials	Date
1. DDA		
2.		
3.		
4.		
5.		

Action	File	Note and Return
Approval	For Clearance	For Conversation
As Requested	For Correction	Prepare Reply
Circulate	For Your Information	See Me
Comment	Investigate	Signature
Coordination	Justify	

**REMARKS**

DO NOT use this form as a RECORD of approvals, concurrences, disposals, clearances, and similar actions

FROM: (Name, org. symbol, Agency/Post)	Room No. — Bldg.
DDS&T	Phone No.

8041-102

OPTIONAL FORM 41 (Rev. 7-78)  
Prescribed by GSA  
FPMR (41 CFR) 101-11.604

DDS&T-900-86  
11 December 1986

MEMORANDUM FOR: Executive Director  
Deputy Director for Administration

FROM: R. E. Hineman  
Deputy Director for Science and Technology

SUBJECT: Delay in FBIS Move to Reston [redacted]

REFERENCE: Memo (DDS&T-773-86) for EXDIR, DDA fm ADDS&T, dtd 28 Aug 85,  
Subject: FBIS Relocation Decision

1. The Automation Segment of the FBIS Modernization Program is on the schedule established over a year ago. To accommodate budget reductions, we descope and rescheduled the program. At this time, the cost to complete is equal to our budget line. In August of 1985 (see reference), we noted to you that the decision on where and when to relocate FBIS would have serious financial implications in the design and development of the segment. The subsequent decision to move FBIS to Reston resolved the issue of significant added cost in design and moving a screened computer/communications facility twice. We have now come to a point where our inability to adhere to planned move dates will add significant costs to the FBIS program. [redacted]

2. We are informed by OIT/OL that the earliest the computer room which will house the automation equipment will be available is January 1987 but without communications. Completion of the computer room and refurbishment of the FBIS space [redacted] will not be accomplished until 26 June 1987. This is three full months beyond the time when [redacted] [redacted] will be ready to begin acceptance testing on site. Although we can set up the equipment in the computer room on time, testing it and training on it cannot be accomplished until late June 1987. [redacted] has [redacted] people programmed for training, testing, software maintenance, and computer room operation beginning 20 March 1987. The personnel costs for this group are about [redacted] per month, so the slip now on the books will cost about [redacted]. The alternative of releasing these people who have been part of the system development and assigning new people at the appropriate time does not become cost effective until the slip approaches six months duration. [redacted]

R. E. Hineman

Attachment:  
Reference

45-16

~~SECRET~~

FBIS File

REFERENCE

SECRET

DDS&amp;T-773-85

28 AUG 1985

MEMORANDUM FOR: Executive Director  
Deputy Director for Administration

FROM: James V. Hirsch  
Associate Deputy Director for Science  
and Technology

SUBJECT: FBIS Relocation Decision

25X1 1. I received a briefing on 12 August from [redacted]  
Chief of the Systems Development Staff of FBIS, on the progress  
of the Automation segment of the Modernization Program. Since  
the lack of a final decision on a location and date for the  
25X1 FBIS move has serious implications for this program, I felt  
that the extent of the problem should be brought to your  
25X1 attention.

25X1 2. FBIS has just negotiated a [redacted] contract with  
[redacted] to automate their headquarters and field  
bureau operations. It is important to collocate the various  
25X1 FBIS Headquarters components [redacted]  
[redacted] into a single structure to avoid the  
25X1 necessity of constructing three separate computer centers at  
present locations, only to have to move these centers shortly  
after completion. Preparations for Automation facilities at a  
25X1 new FBIS site need to begin in early FY86 in order to be ready  
to receive the computer equipment in FY87 as provided in the  
[redacted] contract.

3. If no decision is made at this time to identify a new  
location for FBIS, forcing FBIS to begin building computer  
centers in its current buildings, construction and subsequent  
25X1 relocation of the centers would cost the government an  
additional [redacted] Such a plan would also necessitate  
25X1 design changes to the Modernization Program under the [redacted]  
contract that would add another [redacted]

25X1 All Portions SECRET

SECRET

SECRET

DDS&T-773-85

SUBJECT: FBIS Relocation Decision

4. There is, in addition, a problem with GSA. If FBIS proceeds with the major building renovations required for the computer centers, GSA requires continued occupancy for at least three years (until 1990).

25X1 5. A firm decision on the future FBIS Headquarters  
location is required by October 1985 so that design work can  
begin. The site must be available for occupancy by late 1987.  
25X1 If it is not possible to assign FBIS to an existing Agency  
building, I recommend that the Office of Logistics work with  
FBIS to locate a suitable structure [redacted]  
[redacted] so that plans for relocation can begin as soon as  
possible. Any delay beyond October 1985 will mean design  
changes, schedule slippages, cost increases, and more delays in  
the long overdue automation of FBIS.

6. FBIS is prepared to brief you on the details of their  
scheduling problems at your convenience.

James V. Hirsch

25X1